COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2017

ESTI MATE SUMVARY 10: 34: 16
CONTI D C20781 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 20781-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.5 DAYS TI ME ALLOW 75 WORK DAYS
|-70 SHERI DAN and TENNYSON FI BER PERCENT TI ME: 92. 67 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO NHPP0703- 430
| - 70: SHERI DAN & TENNYSON FI BER
NAVE OF ROAD: 0200
PRQJECT COUNTI ES: DENVER JEFFERSON
CONTRACTCR:
RESTRUCTI ON CORPORATI ON PAY PERI OD ENDI NG 05/ 08/ 2017 DATE TI ME STARTED 07/07/ 2016
P. O BOX 343 DATE LET 04/ 14/ 2016 DATE WORK BEGAN 07/ 07/ 2016
DATE AWARDED 05/ 03/ 2016 DATE TI ME STOPPED 11/18/2016
DATE CONTRACT EXECUTED 05/ 26/ 2016 DATE ACCEPTED 11/ 18/ 2016
SEDALI A CO 80135 (303) 688- 8244 DATE NOTI CE TO PROCEED 07/ 07/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 813, 180. 63 PARTI Cl PATI NG $ 813, 180. 70 $ 1, 530. 05
AWARD PROJECT AM: $ 843, 971. 25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 813, 180. 70 1, 530. 05
FUNDS AVAI LABLE: $ -0.07 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 813, 180. 70 1, 530. 05
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 12, 659. 57
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 813, 180. 70 14, 189. 62
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 813, 180. 70 14, 189. 62
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 14, 189. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20781-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP0703- 430 ESTI MATE NO 0005 10: 34: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00047 Renoval of Electrical Equi pment 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0.00
0010 202-04003 C ean Culvert (Special) 0. 000 0. 000
EACH 0. 000 0. 00
535. 75000 0. 000 0. 00
0015 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
86. 75000 0. 000 0. 00
0020 208-00035 Aggr egat e Bag 50. 000 50. 000
LF 0. 000 0. 00
23.50000 50. 000 1, 175. 00
0025 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
0. 50000 0. 000 0. 00
0030 208- 00052 StormDrain Inlet Protection (Type II) 0. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0035 208- 00103 *Renoval and Disposal of Sedinent (Labor) 70. 000 70. 000
HOUR 0. 000 0. 00
176. 00000 70. 000 12, 320. 00
0040 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 18. 000 18. 000
HOUR 0. 000 0. 00
439. 75000 18. 000 7,915.50
0045 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
241.50000 0. 000 0. 00
0050 208-00107 *Renoval of Trash 20. 000 20. 000
HOUR 0. 000 0. 00
176. 00000 20. 000 3, 520. 00
0055 208-00205 *Erosion Control Supervisor 34. 000 34. 000
HOUR 0. 000 0. 00

82. 75000 34. 000 2,813.50



CONTI D C20781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20781-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP0703- 430 ESTI MATE NO 0005 10: 34: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00815 Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
519. 00000 1. 000 519. 00
0065 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
146. 50000 0. 000 0. 00
0070 240- 00000 *WIdlife Biologist 33.500 33.500
HOUR 0. 000 0. 00
88. 00000 33.500 2,948. 00
0075 240-00010 *Renoval of Nests 10. 000 10. 000
HOUR 0. 000 0. 00
82. 00000 10. 000 820. 00
0080 250-00110 *Heal th and Safety O ficer 12. 500 12. 500
HOUR 0. 000 0. 00
98. 75000 12. 500 1, 234. 38
0085 607-11525 Fence (Plastic) 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
3.50000 1, 000. 000 3, 500. 00
0090 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
60, 328. 75000 1. 000 60, 328. 75
0095 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
7,204. 00000 1. 000 7,204.00
0100 629-01110 Locate Monunents 0. 000 0. 000
HOUR 0. 000 0. 00
103. 50000 0. 000 0. 00
0105 630-00000  *Fl aggi ng 1, 237. 000 1, 237. 000
HOUR 0. 000 0. 00
27.00000 1, 237. 000 33, 399. 00
0110 630- 00003 *Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
70. 50000 0. 000 0. 00



CONTI D C20781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20781-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP0703- 430 ESTI MATE NO 0005 10: 34: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630- 00007 *Traffic Control Inspection 34. 000 34.000
DAY 0. 000 0. 00
99. 75000 34. 000 3,391.50
0120 630-00012 *Traffic Control Managenent 67. 000 67. 000
DAY 0. 000 0. 00
645. 00000 67. 000 43, 215. 00
0125 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
58. 75000 0. 000 0. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 18. 000
EACH 2.000 58. 50
29. 25000 20. 000 585. 00
0135 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 32. 400
EACH 3. 600 211.50
58. 75000 36. 000 2,115. 00
0140 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 938. 30
2, 345. 75000 4. 000 9, 383. 00
0145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 281. 50
1, 407. 50000 2.000 2,815. 00
0150 630-80380 *Traffic Cone 70. 000 63. 000
EACH 7.000 40. 25
5. 75000 70. 000 402. 50
0155 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
645. 00000 0. 000 0. 00
0160 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20781-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPPO703- 430 ESTI MATE NO 0005 10: 34: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 199, 604.13 $ 1,530.05 % 199, 604. 13
CAT NOO300 STRUCTURES
0180 519-01000 Epoxy Resin (Injection) 141. 000 141. 000
LF 0. 000 0. 00
96. 25000 141. 000 13,571. 25
0185 601- 06150 *Concrete (Patching) 185. 800 185. 800
SF 0. 000 0. 00
670. 00000 185. 800 124, 486. 00
0190 602- 00030 *Rei nforcing (Fiber Reinforced Pol yner) (Surface) 347. 000 347.000
MWKFT 0. 000 0. 00
1, 362. 75000 347.000 472, 874. 25
CAT 0300 CURRENT AMI $ 610, 931.50 $ 0.00% 610, 931. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 645. 00000 1. 000 2, 645. 00
CAT 0400 CURRENT AMI $ 2,645.00 $ 0.00% 2, 645. 00
PRQIECT TOTAL CURRENT AMI $ 813,180.63 $ 1,530.05 % 813, 180. 63



